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• Upgrade existing Court Management System from 

JAM to Panther Web

• Two main business drivers:  

– Integration with OnBase 

–Graphical User Interface

• Least risk, lowest cost option

• Allows for leveraging existing technology 

assets

• Minimal disruption for integration partners
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JAM to Panther Web CMS 

Upgrade Project Phases (I-III)

• Phase I:  Professional Services for Determining Platform 

Requirements for CMS Upgrade, stand up environment

• Phase II:  Upgrade CMS from JAM to Panther web/PMC IST 

Developer training/OnBase integration

• Phase III:  Redesign Panther Web screens to an approved PMC 

screen design with global standards/PMC IST Developer Training
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JAM to Panther Web CMS Upgrade 

Project Phases (IV-VI) 

• Phase IV: Active Case imaging integration with our new CMS,

which will include any additional development to integrate specific

active case forms/docs to view within CMS, setting up any new

processes in OnBase to scan at the front counters or courtrooms,

take in an on-line JSO or ATTC and add files to the OnBase

database, purchase necessary hardware/software and complete the

second phase of the computer room project

• Phase V: Scanning and loading all paper case files into OnBase

• Phase VI: Update and enhance disaster recovery (DR) posture

to coincide with our new paperless existence
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• Timeline – Jan. 2016 to Dec. 2018

• Costs – $1.9 Million (includes professional 

services and *hardware/software)

• Questions?

*HW for CMS was already scheduled for replacement in 2016.
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Phases I, II and III


